
Revised Date 
i--NPCP Mgt (informal 
Measure Commitment Location Date Lead agreement) ~ask Comments 

EPA/NOAA provide Oregon and plaintiffs with 
initial written assessment on 1) whether 
implementation of the Oregon Coastal TMDL 
~pproach in the Mid-Coast Sub-basins is likely to 
result in actions that will achieve and maintain OR plans to 
[WQS and 2) whether OR's plan for developing public notice 
and updating TMDLs for all sub-basins in the rrMDLs in 
CNPCP management area using the Oregon ~anuary 2013. 
Coastal TMDL Approach could satisfy the Will EPA/NOAA 
outstanding forestry condition. In developing have sufficient 
his assessment, EPA/NOAA should consider info to 

comments from plaintiff with respect to ODEQ's development 

~II settlement Agreement 12/31/2012 EPA/NOAA proposed TMDLs and BMPs. assessment? 

NOAA/EPA 
Publication in FR of EPA/NOAA's proposed needs several 
decision to approve OR's CNPCP or finding of months lead 
OR's failure to submit an approvable program ime for FR 

~II settlement Agreement 11/15/2013 EPA/NOAA (&plan to withhold 319 funds) publication 

Issue EPA/NOAA's decision to approve OR's 
CNPCP or finding of OR's failure to submit an 
approvable program (&plan to withhold 319 

~II Settlement Agreement 5/15/2014 EPA/NOAA lfunds) 
11/30/2010 ODEQ Policy Option Package for Rules Development 

psDs Exhibit A complete. Completed 
anuary 2011 ODEQ Request funding from the 2011 Oregon Legislature to 
hrough June support time-of-sale inspections for OSDS. 

psDs Exhibit A 
2011 

Completed 
une 2012 ODEQ Provide draft(s) of rule language to NOAA and EPA 
hrough ifor review/comment. 

December 

psDs Exhibit A 
2012 

Completed 

2014-919500013405 EPA_013807 



psos Exhibit A 12/31/2012 ODEQ Rule development completed. 

psos Exhibit A 1/31/2013 ODEQ ~ubmit new rules to NOAA and EPA for 

psos Exhibit A March 2013 ODEQ Rule implementation and inspections begin. 

New 
Initial draft guidance document completed and 

Development Exhibit A 6/30/2010 ODEQ 
provided to NOAA and EPA for review and comment. 

Completed 
Final draft guidance document completed and 

6/29/2012.EPA/ 

New 
provide to NOAA and EPA for review and comment 

NOAA Cmts on 

pevelopment Exhibit A 12/31/2011 ODEQ 5/23/2011 7/23/2012 

New Public review of final draft guidance document 

pevelopment Exhibit A 3/31/2011 ODEQ 8/31/2011 completed. Late 
Final guidance document released and submitted to 

New 
NOAA and EPA, along with strategy and schedule for 
updating TMDL Implementation Plans. 

Development Exhibit A 6/30/2011 ODEQ 9/30/2011 Late 

New une/July ~ept/Oct 
rvvorkshops for Designated Management Agencies 

pevelopment Exhibit A 2011 ODEQ 2011 
begins. 

Late 
Provide a legal opinion from Oregon's Attorney 
General's Office 

orestry Exhibit A 6/30/2010 ODEQ Completed 
Provide commitment that Oregon will pursue 
prescriptive TMDL process for addressing the 
additional management measures for forestry 

Exhibit A 9/30/2010 
condition. 

Completed orestry ODEQ 
Provide additional detail on the prescriptive TMDL 
process Draft concept 

paper outline 

developed. 

Sufficient or 

push for more 

orestry Exhibit A 1/31/2011 ODEQ 6/1/2011 detail? 
Provide a schedule for implementing the prescriptive 
~MDL approach throughout the Coastal Non point 
Program management area which includes a time 
line for developing new TMDLs as well as updating 

orestry Exhibit A 3/31/2011 ODEQ 
existing TMDLs. 

6/1/2011 Completed1 
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orestry Exhibit A 6/30/2012 ODEQ 6/30/2013 

orestry :;,ettlement Agreement No date EPA/NOAA 

orestry settlement Agreement No date EPA/NOAA 

orestry settlement Agreement 3/31/2011 ODEQ 

orestry :>ettlement Agreement 6/30/2012 ODEQ 6/30/2013 

2014-919500013405 

Complete and submit prescriptive TMDLs and TMDL 
Implementation Plans for Mid-Coast basins. 

EPA/NOAA will review ODEQ's proposed 
~chedule for implementing OR Coastal TMDL 
approach and consider plaintiff's comments on 

rschedule 

EPA work with ODEQ on use of PPA funding to 
assist OR in implementing its Coastal TMDL 
approach. EPA/NOAA provide technical 
f\ssistance including preliminary feedback on 
~hether proposed safe harbor BMPs in mid-
~oast TMDLs could achieve OR WQS. 

~chedule for implementing the Oregon Coastal 
rrMoL approach. 

Oregon Mid Coast Basin TMDLs to EPA/NOAA. 

1Dates are provided only for the first TMDL and 
the final ones which range from 2012 to 2021 

ODEQ plans to 
public notice 
rrMoLs in 
~anuary 2013 

Informal 
approval from 

EPA/NOAA. 
Informal 
agreement from 
Plaintiff via Dave 
Powers. Should 
he approval be 

in writing? 

EPA provided 

over $200,000 in 
contracting 
services using 
rrMoL dedicated 
unds and 6 
echnical folks 

are using 
significant 
amount of their 
ime for this 

project. 

Done. 

Late. Oregon 
requested one 
lyear extension. 
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